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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 327 Date: 15-Dec-2013 Sunday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 559

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (8 hours overtime)
Date: 121513 (Sunday)
Location: West of OTD building test area
Weather: 52 Deg.

Field Work –
Informed iron workers that an additional nut and washer would be installed between the jacking beam and
test rigs in an attempt to limit the damage to the test rig given that two of the four test rigs 8-11would be
used on two other future tests.
Workers were able to thread the additional nut and washer for TR 11. Workers had issues threading an
additional nut on jacking rod # 10. We informed them to thread the nuts off from two different rods from
previous jacking rods 1 – 4. They spent time threading the nuts off given that the nut was fused to the
jacking rods.
Another worker was prepping test rod 11 with sealant and threaded the rod into coupler. I verified the stick-
out length after the rod was threaded 7” into the coupler. The worker then applied a bead of caulking at
test rod and coupler inner face.
Mets did the prep work for the the acoustic sensor to attached to the coupler at TR 11. He sanded down a
portion of the coupler and glued the sensor to the coupler to cure until tomorrow. A rubber band was
placed around the coupler and sensor to temporarily apply pressure during curing for better grip.
Worker finished moving the jacking beam at TR 11 into its final position. The jacking rod was clear from
the jacking beam. Then workers started to install jacks at TR 11 and fine-tuned them to have jacks sit on
the lugs.
The laborer provided holes in the neoprene that supports the coupler to clear the galvanized seal bolt.

Office Work -
I finalized diaries.

Equipment -
2 radios for 24 OT hours.
1 Extendable Forklift for 2 OT hours.
Kubota Cart for 8 OT hours.

20' K-rail (26 k-rails were being rented for the Department)
10' k-rail (7 k-rails were being rented for the Department)
Ten (10) total 12"x12" crane mats that were 5’x16’ each.
Four (4) total 12"x12" crane mats that were 5’x7’ each.
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 327 Date: 15-Dec-2013 Sunday

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS GARCIASemi-Skilled Laborer 0.00 0.00 3.00 3.00

APP ROBERT MARTELLIronworker 0.00 0.00 8.00 8.00

JNM BARRY ROTHMANIronworker 0.00 0.00 8.00 8.00
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